



Designation: E2150 – 09

Standard Classification for Life-Cycle Environmental Work Elements—Environmental Cost Element Structure¹

This standard is issued under the fixed designation E2150; the number immediately following the designation indicates the year of original adoption or, in the case of revision, the year of last revision. A number in parentheses indicates the year of last reappraisal. A superscript epsilon (ϵ) indicates an editorial change since the last revision or reappraisal.

1. Scope

1.1 This standard establishes a classification of the comprehensive hierarchical list of elements for life-cycle environmental work. The classification is based on the Interagency Environmental Cost Element Structure (ECES).² Elements, as defined here, are major components common to environmental projects. The elements represent the life-cycle activities for environmental projects regardless of the project design specification, construction method, technology type, or materials used. The classification serves as a consistent reference for cost estimating, analysis, and monitoring during the various phases of the project life cycle. Using ECES ensures consistency, over time and from project to project, in the cost management and performance measurement of environmental projects. It also enhances reporting at all phases of a project, from assessment and studies through design, construction, operations and maintenance (O&M), and surveillance and long-term monitoring (SLTM).

1.2 This classification applies to all environmental work, including environmental restoration, waste management, decontamination and decommissioning (D&D), surveillance and long-term monitoring, and technology development.

1.3 The use of this classification increases the level of standardization, uniformity, and consistency of collected environmental project costs. Such uniformity and standardization allows for ease of understanding project costs, provides a common “cost language” for sharing and comparing cost information, and allows for easier analysis and calibration of cost data. This standard classification can be used as a checklist of activities to be completed in environmental projects.

¹ This classification is under the jurisdiction of ASTM Committee E06 on Performance of Buildings and is the direct responsibility of Subcommittee E06.81 on Building Economics.

Current edition approved April 1, 2009. Published November 2009. Originally approved in 2001. Last previous edition approved in 2004 as E2150 – 04. DOI: 10.1520/E2150-09.

² ECES was developed by the Interagency Environmental Cost Engineering Committee to increase effectiveness of cost management for federal environmental projects.

2. Referenced Documents

2.1 *ASTM Standards*:³

E833 Terminology of Building Economics

2.2 *ASTM Adjunct*:

*Environmental Cost Element Structure at Levels 3, 4, and 5 and Definitions, Adjunct to ASTM Standard E2150, Standard Classification for Life-Cycle Environmental Work Elements—Environmental Cost Element Structure*⁴

3. Terminology

3.1 *Definitions*—For definition of terms used in this classification, refer to Terminology **E833**.

3.1.1 *Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA)*—Also known as “Superfund,” CERCLA prescribes actions, and regulatory requirements for reducing risks to human health and the environment resulting from releases or threatened releases of hazardous substances into the environment.

3.1.2 *Resource Conservation and Recovery Act (RCRA)*—A congressional mandate that requires the management of regulated hazardous waste and requires that permits be obtained for facilities (both private and public) that treat, store, or dispose of hazardous waste.

3.1.2.1 *Discussion*—RCRA also establishes standards for these facilities and requires corrective actions (for example, remediation) of past releases of hazardous waste from regulated waste management units.

3.2 *Acronyms*:

3.2.1 *AST*—Aboveground Storage Tank

3.2.2 *CERCLA*—Comprehensive Environmental Response, Compensation, and Liability Act

3.2.3 *CLP*—Certified Laboratory Procedure

³ For referenced ASTM standards, visit the ASTM website, www.astm.org, or contact ASTM Customer Service at service@astm.org. For *Annual Book of ASTM Standards* volume information, refer to the standard’s Document Summary page on the ASTM website.

⁴ Available from ASTM International Headquarters. Order Adjunct No. **ADJE2150A**. Original adjunct produced in 2002. Adjunct last revised in 2009.




FIG. 1 Level 1 Life-Cycle Phases

- 3.2.4 *CMS*—Corrective Measure Study
- 3.2.5 *COA*—Code of Accounts
- 3.2.6 *CWM*—Chemical Warfare Materials
- 3.2.7 *D&D*—Decontamination and Decommissioning
- 3.2.8 *DOE*—Department of Energy
- 3.2.9 *(EC)²*—Environmental Cost Engineering Committee
- 3.2.10 *ECAS*—Environmental Cost Analysis System
- 3.2.11 *ECES*—Environmental Cost Element Structure
- 3.2.12 *EM*—Environmental Management
- 3.2.13 *EPA*—Environmental Protection Agency
- 3.2.14 *ER*—Environmental Restoration
- 3.2.15 *FRTR*—Federal Remediation Technologies Roundtable
- 3.2.16 *FS*—Feasibility Study
- 3.2.17 *HRS*—Hazard Ranking System
- 3.2.18 *HTRW*—Hazardous, Toxic, and Radioactive Waste
- 3.2.19 *LTSM*—Long-Term Surveillance and Maintenance
- 3.2.20 *O&M*—Operations and Maintenance
- 3.2.21 *OECD*—Organization of Economic Cooperation and Development
- 3.2.22 *PA/SI*—Preliminary Assessment/Site Investigation
- 3.2.23 *RA*—Remedial Action
- 3.2.24 *RACER*—Remedial Action Cost Estimating Requirement (System)
- 3.2.25 *RCRA*—Resource Conservation and Recovery Act
- 3.2.26 *RD*—Remedial Design
- 3.2.27 *RFA*—RCRA Facility Assessment
- 3.2.28 *RFI*—RCRA Facility Investigation
- 3.2.29 *RI*—Remedial Investigation
- 3.2.30 *SLTM*—Surveillance and Long-Term Monitoring

- 3.2.31 *S&M*—Surveillance and Maintenance
- 3.2.32 *SM&A*—Sampling, Monitoring, and Analysis
- 3.2.33 *USACE*—U.S. Army Corps of Engineers
- 3.2.34 *UST*—Underground Storage Tank
- 3.2.35 *WBS*—Work Breakdown Structure
- 3.2.36 *WM*—Waste Management

4. Significance and Use

4.1 This classification identifies and hierarchically arranges the work elements, activities, and tasks required for environmental projects. This classification increases the level of communication and allows for more effective exchange of cost and performance data between environmental projects.

4.2 This classification defines environmental work elements as major components of environmental projects. It is the common thread linking activities and participants in an environmental project from initial planning through operations and maintenance, D&D, and SLTM.

4.3 The users of ECES include program and project managers, cost estimators, and cost analysts in both the public and private sector.

4.4 This classification uses an increased level of standardization, uniformity, and consistency that provides a common basis for comparing, analyzing, and calibrating cost data. This classification can also be used as a checklist of project activities to be completed.

4.5 Use this classification when:

4.5.1 Developing a company-specific Code of Accounts (COAs) for capturing and reporting cost early in the project development for more effective project controls and management. COA is a logical breakdown of a project into controllable elements for the purpose of cost collection, control, and




FIG. 2 Hierarchical Organization of ECES Classification Standard

reporting. COA is organized at lower detailed levels that summarize to higher levels and is company or site, or both, and project-specific.

4.5.2 Developing a work breakdown structure (WBS) early in the project development for proper management of the project. The WBS provides a framework for managing the cost, schedule, and performance objectives of a project. This framework allows the project to be separated into logical components and makes the relationship of the components clear. The WBS defines the project in terms of hierarchically related action and product-oriented elements. Each element provides logical summary points for assessing technical accomplishments and for measuring cost and schedule performance.

4.5.3 Supporting programs and project functions. Use ECES for bid solicitation, collection, and evaluation; communicating project data between installations or agencies and industry; cost and schedule estimating; historical cost and schedule data collection; historical project data collection for technology deployments and project conditions; validating and calibrating cost estimates and software tools; and establishing and disseminating best practices and lessons learned.

4.6 The hierarchical nature of the classification allows for collecting data using more detailed lower level elements or for summarizing data at higher levels.

4.7 ECES, as described in this classification, is being included in the Remedial Action Cost Estimating Requirement (RACER)⁵ system and the Environmental Cost Analysis System (ECAS).⁶ RACER is used for estimating cost and ECAS is used to collect, maintain, and analyze the cost of completed projects. Federal agencies performing environmental work intend to incorporate the ECES.

5. Basis of Classification

5.1 In environmental management work, the life cycle of the project is represented by six different regulatory phases. With minor variations in the definitions, these life-cycle phases apply to most or all environmental projects including environmental restoration, waste management, decontamination and decommissioning, ordnance and explosive retrievals, underground storage tanks (USTs), and aboveground storage tanks (ASTs). In addition to the six regulatory life-cycle phases, a Cross Cut cost category was added to address costs not attributable to a particular phase or to a specific project. Fig. 1 shows the life-cycle nature of environmental phases. As can be seen from Fig. 1, the phases may not be linear and their

sequencing may be iterative since results from one phase may require the execution of earlier phases again, to meet the regulatory requirement. Additional information on each of the six Level 1 phases is provided in Fig. X1.1 of Appendix X1. The six regulatory life-cycle phases are Phase 1 (Assessment), Phase 2 (Studies), Phase 3 (Design), Phase 4 (Construction), Phase 5 (Operations and Maintenance), and Phase 6 (Surveillance and Long-Term Monitoring). Cross Cut covers all phases of the lifecycle.

5.2 Whereas Level 1 depicts the life-cycle phases or time-frame of environmental work, Level 2 of the classification represents the major work elements that need to be performed in an environmental project. There are thirty-four major work elements included in Level 2 of the classification. In addition, there is an “Other,” element available for those unique or special tasks that cannot be described closely by available elements. “Other” elements are designated by .9x numbering system. For the purposes of this standard, only two levels are discussed, but more detailed levels are available. Fig. 2 illustrates a sample Level 2 for the Construction phase. Fig. 3 represents a matrix of the Level 1 elements and how they apply to each of the Level 2 categories. Phases 1–6 are listed by their phase number. The cross cut category is listed as “X.”

5.3 As seen from Fig. 3, the columns on the left-hand side have been reserved for Level 1 life-cycle phases. The numbers in these columns provide a general guidance on the applicability of that phase to the Level 2 major work elements that are shown in the two columns under the Major Work Elements heading. For example, the Level 2 element, Preparation of Plans, is marked with numbers 1, 2, 3, 4, 5, and 6 in the left-hand columns. This means that this element can be applied or conducted during Phases 1–6. If any of the numbered rows under the column entitled Cross Cut is marked with letter “X,” then that element is cross-cutting and the costs apply to more than one phase. The numbers are not necessarily all inclusive or definitive. There may be cases where an element may be applicable to a phase that is not marked or may be marked and not applicable for that specific project. This structure is flexible, and the user can use other phases even though they are not marked in the columns.

5.4 Positioned between the Cross Cut column and Level 2 is the Sub-Project Identifier that uses the alphabetical designations from a to z. The purpose of the Sub-Project Identifier is to allow users to differentiate between similar tasks that have the same designation number. For example, there may be two different Disposal Facility/Process, 4.13 (Level 1—Phase 4 and Level 2—element .13) to be constructed. To distinguish the first facility from the second, the letters “a” and “b” (that is, “4.a .13” and “4.b .13”) could be used to designate the first and

⁵ RACER is a parametric cost estimating tool for environmental projects.

⁶ ECAS is being developed by U.S. Department of Energy to capture cost of completed environmental projects. Please contact Bryan Skokan at 301-903-7612 for more information.

Level 1								Level 2	
Ph 1 (1)	Ph 2 (2)	Ph 3 (3)	Ph 4 (4)	Ph 5 (5)	Ph 6 (6)	Cross Cut (X)	Sub. Proj.	Major Work Elements	
1	2	3	4	5	6	X		01	PROGRAM MANAGEMENT, SUPPORT & INFRASTRUCTURE (Optional -Installation/Complex Wide Activities)
1	2	3	4	5	6	X		02	PROJECT MANAGEMENT & SUPPORT (Operable Unit/Solid Waste Management Unit)
1	2	3	4	5	6	X		03	PREPARATION OF PLANS
1	2	3	4	5	6			04	STUDIES/DESIGN & DOCUMENTATION
1	2	3	4	5	6	X		05	SITE WORK
1	2	3	4	5	6	X		06	SURVEILLANCE & MAINTENANCE
1	2	3	4	5	6	X		07	INVESTIGATIONS & MONITORING/SAMPLE COLLECTION
1	2	3	4	5	6	X		08	SAMPLE ANALYSIS
1	2	3	4	5	6	X		09	SAMPLE MANAGEMENT/DATA VALIDATION/DATA EVALUATION
	2	3						10	TREATABILITY/RESEARCH & DEVELOPMENT
			4	5				11	TREATMENT PLANT FACILITY/PROCESS
			4	5	6			12	STORAGE FACILITY/PROCESS
			4	5	6			13	DISPOSAL FACILITY/PROCESS
			4					14	ORDNANCE & EXPLOSIVES REMOVAL & DESTRUCTION (CWM is included in Treatment Plant/Facilities WBS X.11 & Technologies WBS X.20-X.30)
			4		6			15	DRUMS/TANKS/STRUCTURES/MISC. & REMOVAL
			4	5	6			16	AIR POLLUTION/GAS COLLECTION & CONTROL
			4	5	6			17	SURFACE WATER/SEDIMENTS CONTAINMENT, COLLECTION, OR CONTROL
			4	5	6			18	GROUNDWATER CONTAINMENT, COLLECTION, OR CONTROL
			4	5	6			19	SOLIDS/SOILS CONTAINMENT (e.g., CAPPING/BARRIER) COLLECTION, OR CONTROL
			4	5				20	LIQUIDS WASTE/SLUDGES (e.g., UST/AST) COLLECTION AND CONTAINMENT
			4	5				21	IN SITU BIOLOGICAL TREATMENT
			4	5				22	EX SITU BIOLOGICAL TREATMENT
			4	5				23	IN SITU CHEMICAL TREATMENT
			4	5				24	EX SITU CHEMICAL TREATMENT
			4	5	6			25	IN SITU PHYSICAL TREATMENT
			4	5				26	EX SITU PHYSICAL TREATMENT
			4	5				27	IN SITU THERMAL TREATMENT
			4	5				28	EX SITU THERMAL TREATMENT
			4	5				29	IN SITU STABILIZATION/FIXATION/ENCAPSULATION
			4	5				30	EX SITU STABILIZATION/FIXATION/ENCAPSULATION
			4	5				31	FACILITY DECOMMISSIONING & DISMANTLEMENT
1	2	3	4	5				32	MATERIAL HANDLING/TRANSPORTATION
1	2	3	4	5	6			33	DISPOSAL
			4	5				34	AIR-EMISSION AND OFF-GAS TREATMENT
1	2	3	4	5	6	X		9X	OTHER (Use Numbers 90-99)

FIG. 3 Level 1 and Level 2 Classification Matrix

Project Type	Phase 1	Phase 2	Phase 3	Phase 4	Phase 5	Phase 6
CERCLA	Preliminary Assessment/Site Investigation (PA/SI)	Remedial Investigation/ Feasibility Study (RI/FS)	Remedial Design (RD)	Remedial Action (RA)	O&M	Post Closure Surveillance and Long-Term Monitoring
RCRA	RCRA Facility Assessment	RCRA Facility Investigation/ Corrective Measure Study	Design portion of Corrective Measure	Corrective Measure	O&M	Post Closure Surveillance and Long-Term Monitoring
Waste Mgmt.	Preliminary Planning – Waste/Special Materials Operations	Pre-conceptual Design/Research and Development	Waste Management Facility Design	Waste Management Facility Construction	Waste Management Facility O&M	On-site Storage/Disposal Facility Surveillance and Long-Term Monitoring
D&D	Pre-Decommissioning Actions	Facility Shutdown/ Decommissioning and Research and Development	D&D Design	D&D Construction/ Actions	D&D O&M	Post Closure Facility Surveillance and Long-Term Monitoring

FIG. 4 Generic Description of Phases by Project Type

second facility respectively. The use of the Sub-Project Identifier is not typical in many environmental projects, but it is included to provide flexibility to the structure.

6. Description of Environmental Cost Elements

6.1 The following describes the Level 1 phases. These descriptions outline what elements are generally included and, as appropriate, provide guidelines on what is not included. Generic definitions of the phases are included as are more specific application of the life-cycle phases to various types of environmental projects. Additional information on each of the six Level 1 phases is provided in Fig. X1.1 of Appendix X1.

6.1.1 Below is a generic definition of Level 1 phases.

6.1.1.1 *Phase 1: Assessment*—Assess and inspect site and prepare site inspection reports.

6.1.1.2 *Phase 2: Studies*—Risk assessment, characterization and investigations, development and analysis of treatment or remediation options, and treatability studies.

6.1.1.3 *Phase 3: Design*—Engineering design and pre-construction activities of treatment or remediation alternatives.

6.1.1.4 *Phase 4: Construction*—Construction of selected treatment or remediation alternatives. Includes start-up, but excludes operations.

6.1.1.5 *Phase 5: Operations and Maintenance*—Includes all operations and maintenance, after startup and testing, for the selected treatment or remediation alternatives. Examples of O&M activities include inspection of facilities or areas, cost of utilities, preventive and corrective maintenance, operations of the equipment and facilities, cost of consumable materials, performance testing, replacement parts, and other miscellaneous activities.

6.1.1.6 *Phase 6: Surveillance and Long-Term Monitoring*—Activities, conducted after remediation, such as monitoring, repairing and replacing parts, record keeping, maintenance, and other activities that are required to maintain an adequate level of human health and environmental protection from hazardous and radioactive waste residues.

6.1.2 The Cross Cut category includes overhead or program-wide activities that are required to implement environmental projects but which are not specific to a distinct project or phase. The designation X in Level 1 is used to represent those activities that are not readily segregated into Phases 1–6. These activities are not generally associated with individual projects, but are essential in order to plan and implement the collected projects that comprise the majority of the program. These activities apply to both government/owner and prime contractor.

6.1.3 The six phases described in 6.1.1.1-6.1.1.6 apply to all environmental projects including environment restoration, waste management, and facility decontamination and decommissioning projects, but there are slightly different definitions for each. Fig. 4 provides examples of how the phases apply to various project types. The examples are not in any particular order.

6.2 The following sections describe the major elements of work established at Level 2 of the cost classification. These descriptions indicate what items are included or not included for the element and refer to those elements that are more applicable. Also note that some of the definitions refer to Level 3 or 4 elements that are available, but not currently included in this standard. Each element presented below

includes the phase number and applicable definition, a list of subordinate elements, and supplemental notes where required.

6.2.1 (.01) Program Management, Support, and Infrastructure:

6.2.1.1 All Phases—This element includes expenses for main office personnel, overhead, and contract activities associated with the development of plans and programs for environmental restoration, compliance, waste management, pollution prevention, and other environmental management activities. Program support includes services rendered by offices and agencies in support of program planning such as legal, community relations, procurement, and contracting. Contract procurement activities, when the individual projects are unknown, would be included in this element. Program infrastructure includes overhead elements such as insurance, interest, fees, rent, warehousing, building maintenance, and equipment maintenance, required to implement environmental programs. A Government agency, contractor, or other organization may choose to account for its program management activity costs, including overhead, in this Level 2 element (.01) or may choose to spread such activity under individual elements (.02 to .34, and .9x) of the structure. If program management costs, including overhead are spread across individual elements, then this (.01) element should not show any costs. Note that some costs are reported in this element even though some overhead charges are included in the project. Caution should be used to prevent double counting.

6.2.1.2 Also, for cross cutting activities that cannot be allocated among the phases, the designation X is used to identify that the cost is distributed for all activities.

6.2.2 (.02) Project Management and Support:

6.2.2.1 All Phases—The Project Management and Support element includes the development of project engineering, engineering support, and other management activities specific to individual projects. Unlike program management, the costs in this element cannot be spread over individual elements of the structure. While the definition for this element does not change from phase to phase, the magnitude of the effort may. For example, project support for community relations may be more predominant during Phase 2 (Studies). This element includes the project engineering tasks to develop project plans and reports such as cost estimates, schedules, implementation plans, project control plans and reports, procurement plans, and other project related tasks.

6.2.2.2 Some project management and support elements are performed across numerous phases of the same project or site, and these project management function costs are captured by using “X” at Level 1. An example of this type of activity is “institution controls” that takes place at the site-wide level and where costs cannot be clearly allocated to a distinct project. If such costs are included under Cross Cut, do not include the same cost in the Project Management and Support element.

6.2.3 (.03) Preparation of Plans:

6.2.3.1 All Phases—This element consists of developing all plans necessary to conduct environmental remediation, waste management, facility D&D, and SLTM projects. When using Phases 1–6, the plans are being prepared for specific projects. Activities include plan development from the beginning or

planning stages to the end or closure of a site or project. The element work plan is intended to include all work plans (for example, RD or RA work plans) needed for all projects. This task includes only the effort required to develop the plans. Work such as data acquisition (for example, sample collection and analysis) is not part of this element. These activities are covered under Level 2 elements .07, .08, and .09.

6.2.3.2 For those situations where the preparation of plans applies to the site and program level, use number “X” at Level 1. For example, site wide health and safety plan, management plans, technical goals and objectives, and other plans that are prepared for more than one project. If these types of cost are included under Program Management, Support, and Infrastructure, do not include them in the Project Management and Support element.

6.2.4 (.04) Studies/Design and Documentation:

6.2.4.1 Phase 1—During Phase 1, the studies work for this element is far more limited. The only study element of significance during Phase 1 is the Hazard Ranking System (HRS).

6.2.4.2 Phase 2—The Studies/Design and Documentation element includes the development of all studies necessary to conduct environmental restoration, waste management, or facility D&D projects.

6.2.4.3 Phase 3—All of the design elements (included in the lower levels) address the preliminary, intermediate, pre-final, and final design. Project design includes design for environmental restoration projects, for decontamination and decommissioning projects, as well as for the design of treatment, storage, and disposal facilities. This element addresses only design work and should not be confused with the entire design phase. Phase 3 (Design) includes all elements of work during this life-cycle phase (for example, Program Management, Project Management, Preparation of Plans).

6.2.4.4 Phases 4–6—Includes all design necessary during construction, operations, and during the actual SLTM phases.

6.2.5 (.05) Site Work:

6.2.5.1 All Phases—This element includes activities to establish the physical infrastructure necessary to accomplish the project. The site work activities are for non-contaminated areas or for “clean-work.” The element includes activities such as access road, clear and grub, excavation and earthwork, lighting, and other elements needed for site preparation, site improvement, and site utilities. It should also be noted that technology setup costs sometimes known as freight on board or technology specific mobilization and demobilization costs are fourth level costs included in the technologies (Level 2 elements .21 to .31, and .34) and not under site work.

6.2.5.2 For those situations where the site work applies to the site and program level, the users are to use number “X” at Level 1. For example, road construction and utilities may be common to more than one project. If the costs for this work are included under Program Management, Support and Infrastructure, do not include them in the Sitework element.

6.2.5.3 For more conventional projects and facilities (for example, office buildings, guard houses, laboratory buildings), refer to building classifications such as UNIFORMAT II or MasterFormat.