

FINAL
DRAFT

INTERNATIONAL
STANDARD

ISO/FDIS
19901-5

ISO/TC 67/SC 7

Secretariat: BSI

Voting begins on:
2021-06-15

Voting terminates on:
2021-08-10

Petroleum and natural gas industries — Specific requirements for offshore structures —

Part 5: Weight management

iTeh STANDARD PREVIEW
*Industries du pétrole et du gaz naturel — Exigences spécifiques
relatives aux structures en mer —
(standards.iteh.ai)
Partie 5: Gestion des poids*

[ISO/FDIS 19901-5](#)

<https://standards.iteh.ai/catalog/standards/sist/87b81574-1c53-485b-8c3d-5455c671c257/iso-fdis-19901-5>

RECIPIENTS OF THIS DRAFT ARE INVITED TO SUBMIT, WITH THEIR COMMENTS, NOTIFICATION OF ANY RELEVANT PATENT RIGHTS OF WHICH THEY ARE AWARE AND TO PROVIDE SUPPORTING DOCUMENTATION.

IN ADDITION TO THEIR EVALUATION AS BEING ACCEPTABLE FOR INDUSTRIAL, TECHNOLOGICAL, COMMERCIAL AND USER PURPOSES, DRAFT INTERNATIONAL STANDARDS MAY ON OCCASION HAVE TO BE CONSIDERED IN THE LIGHT OF THEIR POTENTIAL TO BECOME STANDARDS TO WHICH REFERENCE MAY BE MADE IN NATIONAL REGULATIONS.

ISO/CEN PARALLEL PROCESSING



Reference number
ISO/FDIS 19901-5:2021(E)

© ISO 2021

iTeh STANDARD PREVIEW
(standards.iteh.ai)

ISO/FDIS 19901-5

<https://standards.iteh.ai/catalog/standards/sist/87b81574-1c53-485b-8c3d-5455c671c257/iso-fdis-19901-5>



COPYRIGHT PROTECTED DOCUMENT

© ISO 2021

All rights reserved. Unless otherwise specified, or required in the context of its implementation, no part of this publication may be reproduced or utilized otherwise in any form or by any means, electronic or mechanical, including photocopying, or posting on the internet or an intranet, without prior written permission. Permission can be requested from either ISO at the address below or ISO's member body in the country of the requester.

ISO copyright office
CP 401 • Ch. de Blandonnet 8
CH-1214 Vernier, Geneva
Phone: +41 22 749 01 11
Email: copyright@iso.org
Website: www.iso.org

Published in Switzerland

Contents

	Page
Foreword	vi
Introduction	viii
1 Scope	1
2 Normative references	1
3 Terms and definitions	2
4 Abbreviations	6
5 Principles of weight management	7
5.1 General.....	7
5.2 Weight management during project lifecycle phases.....	7
5.3 Weight management objectives.....	7
5.3.1 Objectives during conceptual design phase.....	7
5.3.2 Objectives during FEED, detail engineering and construction phases.....	8
5.3.3 Objectives during operations and decommissioning phases.....	8
5.4 Illustration of weight versus time.....	8
5.5 Loading conditions.....	9
5.5.1 General.....	9
5.5.2 Typical loading conditions.....	9
6 Control Weights	10
6.1 General.....	10
6.2 Purpose.....	11
6.3 Budget weights and NTE weights.....	11
6.3.1 Budget Weights.....	11
6.3.2 Reserves.....	11
6.3.3 NTE weights.....	12
6.4 Loading conditions and parameters.....	12
6.5 Control weights during operations phase.....	12
7 Weight management during project execution phases	12
7.1 Conceptual design.....	12
7.1.1 General.....	12
7.1.2 Predicted weight.....	13
7.1.3 Conceptual design weight.....	13
7.1.4 Upper bound weight constraint.....	13
7.1.5 Weight estimating.....	13
7.1.6 Key documentation.....	14
7.1.7 Estimating principles.....	15
7.1.8 Deliverables.....	17
7.2 FEED.....	18
7.2.1 General.....	18
7.2.2 Weight management plan.....	18
7.2.3 Weight management procedure.....	19
7.2.4 Weight reporting.....	19
7.2.5 Weight checking and verification.....	20
7.3 Detail engineering.....	20
7.3.1 General.....	20
7.3.2 Weight management plan.....	21
7.3.3 Weight management procedure.....	21
7.3.4 Weight reporting.....	21
7.3.5 Weight checking and verification.....	22
7.4 Construction.....	23
7.4.1 General.....	23
7.4.2 Weight database.....	23
7.4.3 Weight reporting.....	23

7.4.4	Weighing of assemblies.....	23
7.5	Installation and HUC.....	23
7.6	Operations.....	24
7.6.1	General.....	24
7.6.2	Weight management procedure.....	24
7.6.3	Weight database.....	24
7.6.4	Legacy weight databases.....	25
7.6.5	Laydown and storage drawings.....	25
7.6.6	Decommissioning.....	25
8	Requirements for suppliers' weight data and weighing of tagged equipment and assembled discipline bulks.....	26
8.1	General.....	26
8.2	Submission of weight data.....	26
8.3	Weighing requirements.....	26
8.3.1	Equipment.....	26
8.3.2	Discipline bulks.....	27
8.4	Weighing procedure.....	27
8.5	Weighing devices.....	28
8.5.1	Type of weighing device.....	28
8.5.2	Calibration of weighing devices.....	28
8.5.3	Maximum relative uncertainty for weighing devices.....	28
8.5.4	Capacity of weighing device.....	28
8.5.5	Spare weighing devices and ancillaries.....	28
8.6	Witnessing of weighing.....	28
8.7	Scheduling of weighings.....	28
8.8	Environmental conditions during a weighing.....	29
8.9	Weighing operation.....	29
8.10	Temporary items present during a weighing.....	29
8.11	Permanent items not installed during a weighing.....	30
8.12	Weighing certificate.....	30
9	Requirements for weighing of major assemblies.....	30
9.1	General.....	30
9.2	Weighing procedure.....	31
9.3	Weighing system.....	32
9.3.1	Load cells.....	32
9.3.2	Read-out devices.....	32
9.3.3	Uncertainty of weighing system.....	32
9.3.4	Calibration of load cells.....	32
9.3.5	Capacity of weighing system components.....	33
9.3.6	Spare load cells and ancillaries.....	33
9.3.7	Hydraulic jacking system.....	33
9.3.8	Levelness of the assembly during the weighing.....	33
9.4	Preparations prior to the weighing.....	33
9.4.1	Notification and witnessing of weighings.....	33
9.4.2	Environmental conditions during a weighing.....	33
9.4.3	Weighing prediction report.....	34
9.4.4	Temporary items during the weighing.....	34
9.5	Weighing operation.....	35
9.5.1	Number of results recorded.....	35
9.5.2	Readings of load cells and level criteria.....	35
9.5.3	Consistency of results.....	35
9.5.4	CoG calculations.....	35
9.5.5	Weighing report.....	36
9.5.6	Weighing certificate.....	36
	Annex A (informative) Commentary.....	37
	Annex B (informative) Weighing certificates.....	41

Annex C (informative) Example control weight summary	45
Annex D (informative) Variable weight	46
Annex E (informative) Example decision-making RAPID matrix	50
Annex F (informative) Weighing result uncertainty	52
Annex G (informative) Weight database structure	55
Annex H (informative) Weight management guidelines for concrete structures	56
Annex I (informative) Coordinate systems	59
Annex J (informative) Weight allowances and reserves	61
Annex K (informative) Weight management competencies	63
Bibliography	64

iTeh STANDARD PREVIEW
(standards.iteh.ai)

[ISO/FDIS 19901-5](https://standards.iteh.ai/catalog/standards/sist/87b81574-1c53-485b-8c3d-5455c671c257/iso-fdis-19901-5)

<https://standards.iteh.ai/catalog/standards/sist/87b81574-1c53-485b-8c3d-5455c671c257/iso-fdis-19901-5>

Foreword

ISO (the International Organization for Standardization) is a worldwide federation of national standards bodies (ISO member bodies). The work of preparing International Standards is normally carried out through ISO technical committees. Each member body interested in a subject for which a technical committee has been established has the right to be represented on that committee. International organizations, governmental and non-governmental, in liaison with ISO, also take part in the work. ISO collaborates closely with the International Electrotechnical Commission (IEC) on all matters of electrotechnical standardization.

The procedures used to develop this document and those intended for its further maintenance are described in the ISO/IEC Directives, Part 1. In particular, the different approval criteria needed for the different types of ISO documents should be noted. This document was drafted in accordance with the editorial rules of the ISO/IEC Directives, Part 2 (see www.iso.org/directives).

Attention is drawn to the possibility that some of the elements of this document may be the subject of patent rights. ISO shall not be held responsible for identifying any or all such patent rights. Details of any patent rights identified during the development of the document will be in the Introduction and/or on the ISO list of patent declarations received (see www.iso.org/patents).

Any trade name used in this document is information given for the convenience of users and does not constitute an endorsement.

For an explanation of the voluntary nature of standards, the meaning of ISO specific terms and expressions related to conformity assessment, as well as information about ISO's adherence to the World Trade Organization (WTO) principles in the Technical Barriers to Trade (TBT), see www.iso.org/iso/foreword.html.

This document was prepared by Technical Committee ISO/TC 67, *Materials, equipment and offshore structures for petroleum, petrochemical and natural gas industries*, Subcommittee SC 7, *Offshore structures*, in collaboration with the European Committee for Standardization (CEN) Technical Committee CEN/TC 12, *Materials, equipment and offshore structures for petroleum, petrochemical and natural gas industries*, in accordance with the Agreement on technical cooperation between ISO and CEN (Vienna Agreement).

This third edition cancels and replaces the second edition (ISO 19901-5:2016), which has been technically revised.

The main changes compared to the previous edition are as follows:

- part title changed to "Weight Management";
- document restructured and columnization removed;
- weight control classes removed;
- requirements for weight management for all project phases implemented;
- annexes deleted or relocated to body of document:
 - previous [Annex A](#) "Weight data sheets – tagged equipment" combined with previous [Annex B](#) "Weighing certificates" to create new joined into a new [Annex B](#) "Weighing certificates";
 - previous [Annex C](#) "Weight and load budget (WLB) formats and levels" replaced with new [Annex C](#) "Control weights";
 - deleted previous [Annex D](#) "Major elements of the weight displacement";
 - information in previous [Annex E](#) "Supplier weighing procedure" relocated to [Clause 8](#);
 - deleted previous [Annex F](#) "Guidelines for displacement measurement of floating facilities";

- information in previous [Annex G](#) “Requirements for weight control during operations” relocated to [Clause 7](#);
 - information in previous [Annex H](#) “Requirements for topsides weight estimation — New builds/green field” relocated to [Clause 7](#);
 - information in previous [Annex I](#) “Executive summary description” relocated to [Clause 7](#);
 - replaced previous [Annex J](#) “Weighing result uncertainty” with [Annex F](#) “Weighing result uncertainty”;
 - previous [Annex K](#) “Weight control database structure” replaced with new [Annex G](#) “Weight database structure”.
- Annexes added:
- [Annex A](#) “Commentary”;
 - [Annex D](#) “Variable weight”;
 - [Annex E](#) “Example decision-making RAPID matrix”;
 - [Annex H](#) “Weight of concrete structures”;
 - [Annex I](#) “Coordinate systems”;
 - [Annex J](#) “Weight allowances and reserves”;
 - [Annex K](#) “Weight management competencies”.

A list of all parts in the ISO 19901 series can be found on the ISO website.

Any feedback or questions on this document should be directed to the user’s national standards body. A complete listing of these bodies can be found at www.iso.org/members.html.

Introduction

The International Standards on offshore structures prepared by TC 67/SC 7 (ISO 19900, the ISO 19901 series, ISO 19902, ISO 19903, ISO 19904-1, the ISO 19905 series, and ISO 19906) constitute a common basis covering those aspects that address design requirements and assessments of all offshore facilities used by the petroleum and natural gas industries worldwide. Through their application the intention is to achieve reliability levels appropriate for manned and unmanned offshore facilities, whatever the type of structure and the nature of the materials used.

It is important to recognize that structural integrity is an overall concept comprising models for describing actions, structural analyses, design rules, safety elements, workmanship, quality control procedures and national requirements, all of which are mutually dependent. The modification of one aspect of design in isolation can disturb the balance of reliability inherent in the overall concept or structural system. The implications involved in modifications, therefore, need to be considered in relation to the overall reliability of all offshore structural systems.

The International Standards on offshore structures prepared by TC 67/SC 7 are intended to provide a wide latitude in the choice of structural configurations, materials and techniques without hindering innovation. Sound engineering judgement is therefore necessary in the use of these International Standards.

iTeh STANDARD PREVIEW (standards.iteh.ai)

[ISO/FDIS 19901-5](https://standards.iteh.ai/catalog/standards/sist/87b81574-1c53-485b-8c3d-5455c671c257/iso-fdis-19901-5)

<https://standards.iteh.ai/catalog/standards/sist/87b81574-1c53-485b-8c3d-5455c671c257/iso-fdis-19901-5>

Petroleum and natural gas industries — Specific requirements for offshore structures —

Part 5: Weight management

1 Scope

This document specifies requirements for managing and controlling the weight and centre of gravity (CoG) of offshore facilities by means of mass management during all lifecycle phases including; conceptual design, front end engineering design (FEED), detail engineering, construction and operations. These can be new facilities (greenfield) or modifications to existing facilities (brownfield).

Weight management is necessary throughout operations, decommissioning and removal to facilitate structural integrity management (SIM). The provisions of this document are applicable to fixed and floating facilities of all types.

Weight management only includes items with static mass.

Snow and ice loads are excluded as they are not considered to be part of the facility. Dynamic loads are addressed in ISO 19904-1, ISO 19901-6 and ISO 19901-7.

This document specifies:

- a) requirements for managing and controlling weights and CoGs of assemblies and entire facilities;
- b) requirements for managing weight and CoG interfaces;
- c) standardized terminology for weight and CoG estimating and reporting;
- d) requirements for determining not-to-exceed (NTE) weights and budget weights;
- e) requirements for weighing and determination of weight and centre of gravity (CoG) of tagged equipment, assemblies, modules and facilities;

This document can be used:

- f) as a basis for costing, scheduling or determining suitable construction method(s) or location(s) and installation strategy;
- g) as a basis for planning, evaluating and preparing a weight management plan and reporting system;
- h) as a contract reference;
- i) as a means of refining the structural analysis or model.

2 Normative references

The following documents are referred to in the text in such a way that some or all of their content constitutes requirements of this document. For dated references, only the edition cited applies. For undated references, the latest edition of the referenced document (including any amendments) applies.

ISO/IEC Guide 98-3, *Uncertainty of measurement — Part 3: Guide to the expression of uncertainty in measurement (GUM:1995)*

3 Terms and definitions

For the purposes of this document, the following terms and definitions apply.

ISO and IEC maintain terminological databases for use in standardization at the following addresses:

- ISO Online browsing platform: available at <https://www.iso.org/obp>
- IEC Electropedia: available at <http://www.electropedia.org/>

3.1 approved variation

approved scope change affecting the *predicted weights* (3.32) and changing the *control weights* (3.11)

3.2 assembly

designed and fabricated group of *discipline bulks* (3.12) and *tagged equipment* (3.34) that form one unit

EXAMPLE Deck, module, living quarters, bridge, flare, substructure.

3.3 brownfield

modifications made to an existing *facility* (3.16)

3.4 budget weight

weight and *centre of gravity* (3.5) reference values as part of the *control weights* (3.11)

3.5 centre of gravity CoG

point in a body or system of bodies at which the entire weight is considered to act

Note 1 to entry: For assemblies, the aggregate CoG is the mathematical weighted mean of the CoGs of the individual items (comprising the completed assembly) measured from a common reference point.

3.6 centre of gravity envelope CoG envelope

defined volume within which the *centre of gravity* (3.5) of an *assembly* (3.2) is constrained for a specified loading condition

3.7 conceptual design

phase of design during which several concepts are evaluated, and preferred concepts are selected

3.8 conceptual design weight

sum of the *predicted weight* (3.32) and the *conceptual design weight reserve* (3.9)

Note 1 to entry: This weight is used for engineering purposes and for checking fabrication/installation strategies during conceptual design.

3.9 conceptual design weight reserve

provision during conceptual design to allow for reserves when control weights are determined

EXAMPLE Management reserve, planned future reserve and unplanned future reserve.

3.10 consumable

material used and replenished during normal operation of a *facility* (3.16)

EXAMPLE Potable/service water, diesel fuel, crew provisions, drilling powders for creation of mud and/or cement.

3.11 control weights

budget weights (3.4) [and associated *centre of gravity envelopes* (3.6)], *not-to-exceed weight* (3.28) [and associated *centre of gravity envelope* (3.6)] and reserves [e.g. *management reserve* (3.24), *planned future reserve* (3.31), *unplanned future reserve* (3.38)] for each *loading condition* (3.23)

3.12 discipline bulks

all *dry weight items* (3.43) excluding *tagged equipment* (3.34)

EXAMPLE Piping, manual valves, structural, cable and trays, etc.

3.13 dry weight

weight of a component, *weight item* (3.43) or an *assembly* (3.2) in its dry installed condition including permanent contents in closed systems in *tagged equipment* (3.34)

Note 1 to entry: Examples of permanent contents are gearbox oil, hydraulic oil, filter sand, coolant, etc.

Note 2 to entry: Excludes variable weights.

Note 3 to entry: Dry weight results in permanent actions defined as G1 and G2 in ISO 19902 and ISO 19901-3.

3.14 estimate to complete ETC

estimated weight (3.15) of *discipline bulks* (3.12) and/or *tagged equipment* (3.34) with insufficient definition measured by weight take-off

3.15 estimated weight

weight derived by using norm-based calculations or previous experience

3.16 facility

topsides (3.36) and substructure that is built and installed to serve a particular purpose

3.17 front end engineering design FEED

phase following *conceptual design* (3.7) phase, during which the selected concept is matured, and design parameters normally are fixed

3.18 greenfield

new facilities that are fabricated onshore and installed offshore

3.19 gross weight take-off gross WTO

net weight take-off (3.27) plus *net weight allowance* (3.26)

3.20

hook-up and commissioning

HUC

installation of components or *assemblies* (3.2) after the *topsides* (3.36) have been installed to complete a functioning *facility* (3.16)

3.21

lift weight

weight of a component or *assembly* (3.2) at its lift points, including permanent items and *temporary items* (3.35), but excluding the lift rigging

3.22

lightship weight

displacement of the complete floating *facility* (3.16) (i.e. ready for service) with all its machinery, equipment and outfitting, including permanent ballast, required spare parts, constant process fluids and liquids in *tagged equipment* (3.34) and piping at their working levels but without liquids in storage or reserve supply tanks, items of consumable or variable loads, stores or crews and their effects

3.23

loading condition

condition for which the weight and *centre of gravity* (3.5) of an *assembly* (3.2) is required to be managed

Note 1 to entry: See 5.5.

3.24

management reserve

reserve to take account for scope changes after setting the *control weights* (3.11)

3.25

master equipment list

MEL

project specific list for compiling and managing technical data for *tagged equipment* (3.34)

3.26

net weight allowance

addition applied to *net weight take-off* (3.27) to account for weight growth due to item weight uncertainty, design development and construction

Note 1 to entry: Guidance on net weight allowances is given in Annex J.

3.27

net weight take-off

net WTO

weight take-off based on the actual designed data from 3D model, engineering drawings or supplier data

3.28

not-to-exceed weight

NTE weight

maximum acceptable weight and *centre of gravity envelope* (3.6) for the respective *loading condition* (3.23)

3.29

operating reserve

weight difference between the *predicted weight* (3.32) and the *not-to-exceed weight* (3.28) during the operations phase

3.30

operating weight

dry installed weight plus *variable weight* (3.40)

3.31**planned future reserve**

reserve to account for planned modifications (e.g. additions, removals or relocations) during the operations phase of the *facility* (3.16)

3.32**predicted weight**

expected (median) weight, the sum of *gross weight take-off* (3.19) and *estimate to complete* (3.14) through all project phases

Note 1 to entry: The median (P50) weight estimate has a 50-50 chance of being lesser or greater than the out-turn weight.

Note 2 to entry: During the conceptual design phase, the net and gross WTO's can be zero.

3.33**reconciled weighed weight**

actual weight at the time of the weighing, including any weighing correction(s)

3.34**tagged equipment**

equipment identified and tracked in the *master equipment list* (3.25)

3.35**temporary items**

items temporarily installed during a *loading condition* (3.23) and removed afterwards

Note 1 to entry: Temporary items do not form part of a structure's permanent dry or operating weight.

3.36**topsides**

assemblies placed on a substructure (fixed or floating) to provide some or all of a *facility's* (3.16) functions

Note 1 to entry: For floating facilities and jack-ups, the hull deck is not typically part of the topsides, however, some of the equipment and discipline bulks mounted in or on the hull can be defined as part of the topsides.

Note 2 to entry: A separate fabricated deck or module support frame is part of the topsides.

3.37**uncertainty allowance**

allowance, based on risk analysis or experience, to account for the immaturity of the conceptual design scope

3.38**unplanned future reserve**

reserve to account for the addition of unplanned modifications during the operations phase of the *facility* (3.16)

EXAMPLE Equipment upgrades, process and non-process system modifications (including new flowlines), additional supporting structures, etc.

3.39**upper bound weight constraint**

maximum weight during *conceptual design* (3.7) phase

**3.40
variable weight**

weights of fluid and powders in *tagged equipment* (3.34) and piping, including process and non-process fluids (e.g. brine, potable water and diesel storage), drill pipe, drill casing, drilling *consumables* (3.10) (e.g. fluids and powders), scaffolding, laydown areas and storage areas, that occur coincidentally

Note 1 to entry: A more comprehensive list of variable weight is given in [Table D.1](#).

Note 2 to entry: Variable weight results in variable actions, defined as Q1 in ISO 19902 and ISO 19901-3.

**3.41
weight database**

database containing the *net weight take-off* (3.27), *gross weight take-off* (3.19) and/or *estimate to complete* (3.14) for each *weight item* (3.43) that sums to the *predicted weight* (3.32) and *centre of gravity* (3.5) for each *loading condition* (3.23)

Note 1 to entry: See [Annex G](#).

**3.42
weight database custodian
WDC**

organization tasked with the responsibility for maintaining the *weight database* (3.41) during operations phase

Note 1 to entry: The weight database custodian should be appointed at the start of operations.

**3.43
weight item**

individual or group of *discipline bulks* (3.12) and/or *tagged equipment* (3.34), *variable weights* (3.40) or *assembly* (3.2) identified for weight reporting purposes

**3.44
weight management objective**

set of engineering goals necessary to fulfil weight and *centre of gravity* (3.5) requirements

**3.45
weight sensitive**

predicted weight is 95 % or more of the capacity of the transport and installation (T&I) marine equipment or the predicted weight is 95 % or more of the *not-to-exceed weight* (3.28)

4 Abbreviations

CAD	computer assisted design
MoC	management of change
NTE	not-to-exceed
PoB	personnel on board
RAPID	recommend, agree, perform, input and decide
SIM	structural integrity management
T&I	transport and installation
3D	three dimensional

5 Principles of weight management

5.1 General

Weight management is the set of processes and activities performed by all disciplines and project groups to achieve the weight management objectives set out during the life cycle phases of the facility.

5.2 Weight management during project lifecycle phases

Weight management shall apply at all phases of a facility:

- a) conceptual design;
- b) FEED;
- c) detail engineering;
- d) construction;
- e) installation and HUC;
- f) operation;
- g) decommissioning.

Different weight estimating techniques are typically used at different phases of the facility lifecycle:

- h) analogue-based or norm-based estimates (conceptual design and FEED);
- i) WTO-based estimates (FEED and detail engineering);
- j) weighed weights of equipment/ assembly (detail engineering and construction);
- k) as-built weights (operations and decommissioning).

Weight items that form part of the 3D CAD model should include the 3D CAD model reference of the item in the weight database.

Weight items that do not form part of the 3D CAD model shall be stored as individual items in the weight database. Example attributes are shown in [Annex G](#).

5.3 Weight management objectives

5.3.1 Objectives during conceptual design phase

Weight management objectives during the concept design phase of a facility should:

- a) set an upper bound weight constraint and associated CoG of the facility;

NOTE The upper bound weight is typically set early in the conceptual design phase, so the concept options for the facility and the installation options (that depend on operating limits for marine equipment) can be developed in accordance with the project strategy.

- b) develop facilities weight data for T&I marine equipment capacity;
- c) prepare weight data that is suitable for cost estimation and procurement processes;
- d) prepare facilities loads for in-place topsides structural and substructure studies;
- e) prepare facilities weights and centres of gravity (CoG) for transport and installation studies;