



SLOVENSKI STANDARD

SIST EN 62198:2014

01-april-2014

Upravljanje tveganja v projektih - Smernice za uporabo (IEC 62198:2013)

Managing risk in projects - Application guidelines

Gestion des risques liés a un projet - Lignes directrices pour l'application

Ta slovenski standard je istoveten z: **EN 62198:2014**

[SIST EN 62198:2014](https://standards.iteh.ai/catalog/standards/sist/d07e0542-da56-4a4f-9f2a-b11f88009048/sist-en-62198-2014)

<https://standards.iteh.ai/catalog/standards/sist/d07e0542-da56-4a4f-9f2a-b11f88009048/sist-en-62198-2014>

ICS:

03.100.01	Organizacija in vodenje podjetja na splošno	Company organization and management in general
-----------	---	--

SIST EN 62198:2014

en

iTeh STANDARD PREVIEW
(standards.iteh.ai)

SIST EN 62198:2014

<https://standards.iteh.ai/catalog/standards/sist/d07e0542-da56-4a4f-9f2a-b11f88009048/sist-en-62198-2014>

EUROPEAN STANDARD
NORME EUROPÉENNE
EUROPÄISCHE NORM

EN 62198

February 2014

ICS 03.100.01

English version

**Managing risk in projects -
Application guidelines
(IEC 62198:2013)**

Gestion des risques liés à un projet -
Lignes directrices pour l'application
(CEI 62198:2013)

Risikomanagement für Projekte -
Anwendungsleitfaden
(IEC 62198:2013)

This European Standard was approved by CENELEC on 2014-01-01. CENELEC members are bound to comply with the CEN/CENELEC Internal Regulations which stipulate the conditions for giving this European Standard the status of a national standard without any alteration.

Up-to-date lists and bibliographical references concerning such national standards may be obtained on application to the CEN-CENELEC Management Centre or to any CENELEC member.

This European Standard exists in three official versions (English, French, German). A version in any other language made by translation under the responsibility of a CENELEC member into its own language and notified to the CEN-CENELEC Management Centre has the same status as the official versions.

CENELEC members are the national electrotechnical committees of Austria, Belgium, Bulgaria, Croatia, Cyprus, the Czech Republic, Denmark, Estonia, Finland, Former Yugoslav Republic of Macedonia, France, Germany, Greece, Hungary, Iceland, Ireland, Italy, Latvia, Lithuania, Luxembourg, Malta, the Netherlands, Norway, Poland, Portugal, Romania, Slovakia, Slovenia, Spain, Sweden, Switzerland, Turkey and the United Kingdom.

CENELEC

European Committee for Electrotechnical Standardization
Comité Européen de Normalisation Electrotechnique
Europäisches Komitee für Elektrotechnische Normung

CEN-CENELEC Management Centre: Avenue Marnix 17, B - 1000 Brussels

Foreword

The text of document 56/1529/FDIS, future edition 2 of IEC 62198, prepared by IEC/TC 56 "Dependability" was submitted to the IEC-CENELEC parallel vote and approved by CENELEC as EN 62198:2014.

The following dates are fixed:

- latest date by which the document has to be implemented at national level by publication of an identical national standard or by endorsement (dop) 2014-10-01
- latest date by which the national standards conflicting with the document have to be withdrawn (dow) 2017-01-01

Attention is drawn to the possibility that some of the elements of this document may be the subject of patent rights. CENELEC [and/or CEN] shall not be held responsible for identifying any or all such patent rights.

Endorsement notice

The text of the International Standard IEC 62198:2013 was approved by CENELEC as a European Standard without any modification.

In the official version, for Bibliography, the following notes have to be added for the standards indicated:

IEC 60812	NOTE	Harmonized as EN 60812.
IEC/ISO 31010	NOTE	Harmonized as EN 31010.

<https://standards.iteh.ai/catalog/standards/sist/d07e0542-da56-4a4f-9f2a-b11f88009048/sist-en-62198-2014>
 SIST EN 62198:2014

Annex ZA (normative)

Normative references to international publications with their corresponding European publications

The following documents, in whole or in part, are normatively referenced in this document and are indispensable for its application. For dated references, only the edition cited applies. For undated references, the latest edition of the referenced document (including any amendments) applies.

NOTE When an international publication has been modified by common modifications, indicated by (mod), the relevant EN/HD applies.

<u>Publication</u>	<u>Year</u>	<u>Title</u>	<u>EN/HD</u>	<u>Year</u>
ISO 31000	-	Risk management - Principles and guidelines	-	-

iTeh STANDARD PREVIEW
(standards.iteh.ai)

SIST EN 62198:2014

<https://standards.iteh.ai/catalog/standards/sist/d07e0542-da56-4a4f-9f2a-b11f88009048/sist-en-62198-2014>

iTeh STANDARD PREVIEW
(standards.iteh.ai)

SIST EN 62198:2014

<https://standards.iteh.ai/catalog/standards/sist/d07e0542-da56-4a4f-9f2a-b11f88009048/sist-en-62198-2014>



IEC 62198

Edition 2.0 2013-11

INTERNATIONAL STANDARD

NORME INTERNATIONALE



Managing risk in projects – Application guidelines

(standards.iteh.ai)

Gestion des risques liés à un projet – Lignes directrices pour l'application

<https://standards.iteh.ai/catalog/standards/sist/d07e0542-da56-4a4f-9f2a-b11f88009048/sist-en-62198-2014>

INTERNATIONAL
ELECTROTECHNICAL
COMMISSION

COMMISSION
ELECTROTECHNIQUE
INTERNATIONALE

PRICE CODE
CODE PRIX



ICS 03.100.01

ISBN 978-2-8322-1192-2

**Warning! Make sure that you obtained this publication from an authorized distributor.
Attention! Veuillez vous assurer que vous avez obtenu cette publication via un distributeur agréé.**

CONTENTS

FOREWORD.....	4
INTRODUCTION.....	6
1 Scope.....	7
2 Normative references	7
3 Terms and definitions	7
4 Managing risks in projects	9
5 Principles	11
6 Project risk management framework	12
6.1 General.....	12
6.2 Mandate and commitment.....	13
6.3 Design of the framework for managing project risk	14
6.3.1 Understanding the project and its context	14
6.3.2 Establishing the project risk management policy	14
6.3.3 Accountability	15
6.3.4 Integration into project management processes	16
6.3.5 Resources	16
6.3.6 Establishing internal project communication and reporting mechanisms	16
6.3.7 Establishing external project communication and reporting mechanisms	17
6.4 Implementing project risk management	17
6.4.1 Implementing the framework for managing project risk.....	17
6.4.2 Implementing the project risk management process	17
6.5 Monitoring and review of the project risk management framework	17
6.6 Continual improvement of the project risk management framework	18
7 Project risk management process	18
7.1 General.....	18
7.2 Communication and consultation.....	19
7.3 Establishing the context	20
7.3.1 General	20
7.3.2 Establishing the external context	20
7.3.3 Establishing the internal context	21
7.3.4 Establishing the context of the project risk management process.....	21
7.3.5 Defining risk criteria.....	22
7.3.6 Key elements.....	22
7.4 Risk assessment.....	23
7.4.1 General	23
7.4.2 Risk identification	23
7.4.3 Risk analysis	24
7.4.4 Risk evaluation	25
7.5 Risk treatment	25
7.5.1 General	25
7.5.2 Selection of risk treatment options	25
7.5.3 Risk treatment plans.....	26
7.6 Monitoring and review	26
7.7 Recording and reporting the project risk management process.....	27

7.7.1	Reporting	27
7.7.2	The project risk management plan	28
7.7.3	Documentation	28
7.7.4	The project risk register	28
Annex A (informative)	Examples	30
A.1	General.....	30
A.2	Project risk management process	30
A.2.1	Stakeholder analysis (see 7.2).....	30
A.2.2	External and internal context (see 7.3.4).....	31
A.2.3	Risk management context (see 7.3.4).....	33
A.2.4	Risk management context for a power enhancement project.....	33
A.2.5	Risk criteria (see 7.3.5).....	34
A.2.6	Key elements (see 7.3.6).....	34
A.2.7	Risk analysis (see 7.4.3).....	36
A.2.8	Risk evaluation (see 7.4.4)	40
A.2.9	Risk treatment (see 7.5)	40
A.2.10	Risk register (see 7.4.2 and 7.7.4).....	41
Bibliography	42
Figure 1	– Principal stakeholders in a project.....	11
Figure 2	– Relationship between the components of the framework for managing risk, adapted from ISO 31000.....	13
Figure 3	– Project risk management process, adapted from ISO 31000.....	19
Figure A.1	– Risk management scope for an open pit mine project	34
Figure A.2	– Distribution of costs using simulation	40
Table 1	– Typical phases in a project.....	10
Table A.1	– Stakeholders for a government project.....	30
Table A.2	– Stakeholders and objectives for a ship upgrade	31
Table A.3	– Stakeholders and communication needs for a civil engineering project.....	31
Table A.4	– External context for an energy project.....	32
Table A.5	– Internal context for a private sector infrastructure project.....	33
Table A.6	– Criteria for a high-technology project	34
Table A.7	– Key elements for a communications system project.....	35
Table A.8	– Key elements and workshop planning guide for a defence project.....	36
Table A.9	– Key elements for establishing a new health service organization.....	36
Table A.10	– Example consequence scale	37
Table A.11	– Example likelihood scale	38
Table A.12	– Example of a matrix for determining the level of risk	38
Table A.13	– Example of priorities for attention.....	40
Table A.14	– Example of a treatment options worksheet	41
Table A.15	– Simple risk register structure.....	41

INTERNATIONAL ELECTROTECHNICAL COMMISSION

**MANAGING RISK IN PROJECTS –
APPLICATION GUIDELINES**
FOREWORD

- 1) The International Electrotechnical Commission (IEC) is a worldwide organization for standardization comprising all national electrotechnical committees (IEC National Committees). The object of IEC is to promote international co-operation on all questions concerning standardization in the electrical and electronic fields. To this end and in addition to other activities, IEC publishes International Standards, Technical Specifications, Technical Reports, Publicly Available Specifications (PAS) and Guides (hereafter referred to as "IEC Publication(s)"). Their preparation is entrusted to technical committees; any IEC National Committee interested in the subject dealt with may participate in this preparatory work. International, governmental and non-governmental organizations liaising with the IEC also participate in this preparation. IEC collaborates closely with the International Organization for Standardization (ISO) in accordance with conditions determined by agreement between the two organizations.
- 2) The formal decisions or agreements of IEC on technical matters express, as nearly as possible, an international consensus of opinion on the relevant subjects since each technical committee has representation from all interested IEC National Committees.
- 3) IEC Publications have the form of recommendations for international use and are accepted by IEC National Committees in that sense. While all reasonable efforts are made to ensure that the technical content of IEC Publications is accurate, IEC cannot be held responsible for the way in which they are used or for any misinterpretation by any end user.
- 4) In order to promote international uniformity, IEC National Committees undertake to apply IEC Publications transparently to the maximum extent possible in their national and regional publications. Any divergence between any IEC Publication and the corresponding national or regional publication shall be clearly indicated in the latter.
- 5) IEC itself does not provide any attestation of conformity. Independent certification bodies provide conformity assessment services and, in some areas, access to IEC marks of conformity. IEC is not responsible for any services carried out by independent certification bodies.
- 6) All users should ensure that they have the latest edition of this publication.
- 7) No liability shall attach to IEC or its directors, employees, servants or agents including individual experts and members of its technical committees and IEC National Committees for any personal injury, property damage or other damage of any nature whatsoever, whether direct or indirect, or for costs (including legal fees) and expenses arising out of the publication, use of, or reliance upon, this IEC Publication or any other IEC Publications.
- 8) Attention is drawn to the Normative references cited in this publication. Use of the referenced publications is indispensable for the correct application of this publication.
- 9) Attention is drawn to the possibility that some of the elements of this IEC Publication may be the subject of patent rights. IEC shall not be held responsible for identifying any or all such patent rights.

International Standard IEC 62198 has been prepared by IEC technical committee 56: Dependability.

This second edition cancels and replaces the first edition, published in 2001, and constitutes a technical revision.

This edition includes the following significant technical changes with respect to the previous edition:

- a) major restructure and rewrite of the first version;
- b) now aligned with ISO 31000, *Risk management – Principles and guidelines*.

The text of this standard is based on the following documents:

FDIS	Report on voting
56/1529/FDIS	56/1539/RVD

Full information on the voting for the approval of this standard can be found in the report on voting indicated in the above table.

This publication has been drafted in accordance with the ISO/IEC Directives, Part 2.

The committee has decided that the contents of this publication will remain unchanged until the stability date indicated on the IEC web site under "<http://webstore.iec.ch>" in the data related to the specific publication. At this date, the publication will be

- reconfirmed,
- withdrawn,
- replaced by a revised edition, or
- amended.

IMPORTANT – The 'colour inside' logo on the cover page of this publication indicates that it contains colours which are considered to be useful for the correct understanding of its contents. Users should therefore print this document using a colour printer.

[SIST EN 62198:2014](https://standards.iteh.ai/catalog/standards/sist/d07e0542-da56-4a4f-9f2a-b11f88009048/sist-en-62198-2014)

<https://standards.iteh.ai/catalog/standards/sist/d07e0542-da56-4a4f-9f2a-b11f88009048/sist-en-62198-2014>

INTRODUCTION

Every project involves uncertainty and risk. Project risks can be related to the objectives of the project itself or to the objectives of the assets, products or services the project creates. This International Standard provides guidelines for managing risks in a project in a systematic and consistent way.

Risk management includes the coordinated activities to direct and control an organization with regard to risk. ISO 31000, *Risk management – Principles and guidelines*, describes the principles for effective risk management, the framework that provides the foundations and organizational arrangements for designing, implementing, monitoring, reviewing and continually improving risk management throughout an organization and a process for managing risk that can be applied to all types of risk in any organization. This standard shows how those general principles and guidelines apply to managing uncertainty in projects.

This standard is relevant to individuals and organizations concerned with any or all phases in the life cycle of projects. It can also be applied to sub-projects and to sets of inter-related projects and programmes.

The application of this standard needs to be tailored to each specific project. Therefore, it is considered inappropriate to impose a certification system for risk management practitioners.

The guidance provided in this standard is not intended to override existing industry-specific standards, although the guidance can be helpful in such instances.

ITEH STANDARD PREVIEW
(standards.iteh.ai)

SIST EN 62198:2014

<https://standards.iteh.ai/catalog/standards/sist/d07e0542-da56-4a4f-9f2a-b11f88009048/sist-en-62198-2014>

MANAGING RISK IN PROJECTS – APPLICATION GUIDELINES

1 Scope

This International Standard provides principles and generic guidelines on managing risk and uncertainty in projects. In particular it describes a systematic approach to managing risk in projects based on ISO 31000, *Risk management – Principles and guidelines*.

Guidance is provided on the principles for managing risk in projects, the framework and organizational requirements for implementing risk management and the process for conducting effective risk management.

This standard is not intended for the purpose of certification.

2 Normative references

The following documents, in whole or in part, are normatively referenced in this document and are indispensable for its application. For dated references, only the edition cited applies. For undated references, the latest edition of the referenced document (including any amendments) applies.

ISO 31000, *Risk management – Principles and guidelines*

[SIST EN 62198:2014](https://standards.iteh.ai/catalog/standards/sist/d07e0542-da56-4a4f-9f2a-b11f88009048/sist-en-62198-2014)

3 Terms and definitions

For the purpose of this document, the following terms or definitions apply.

3.1 project

unique process consisting of a set of coordinated and controlled activities, with start and finish dates, undertaken to achieve an objective conforming to specific requirements, including the constraints of time, cost and resources

Note 1 to entry: An individual project may form part of a larger project structure.

Note 2 to entry: In some projects the objectives are updated and the product characteristics defined progressively as the project proceeds.

Note 3 to entry: The project's product is generally defined in the project scope. It may be one or several units of product and may be tangible or intangible.

Note 4 to entry: The project's organization is normally temporary and established for the lifetime of the project.

Note 5 to entry: The complexity of the interactions among project activities is not necessarily related to the project size.

[SOURCE: ISO 10006:2003, 3.5] [1]¹

3.2 project management

planning, organizing, monitoring, controlling and reporting of all aspects of a project and the motivation of all those involved in it to achieve the project objectives

¹ References in square brackets refer to the Bibliography.