
Systems and software 
engineering — Life cycle 
management —
Part 8: 
Technical reviews and audits on 
defence programs
Ingénierie des systèmes et du logiciel — Gestion du cycle de vie —
Partie 8: Revues techniques et audits des programmes de défense

International 
Standard

ISO/IEC/IEEE 
24748-8

Second edition 
2026-10

Reference number 
ISO/IEC/IEEE 24748-8:2026(en)

© IEEE 2025

Sample Document
get full document from standards.iteh.ai

ISO/IEC/IEEE 24748-8:2026  •  https://standards.iteh.ai/catalog/standards/iso/d4aee408-3990-4ded-856d-2dc6e719853c/iso-iec-ieee-24748-8-2026

https://standards.iteh.ai/catalog/standards/iso/d4aee408-3990-4ded-856d-2dc6e719853c/iso-iec-ieee-24748-8-2026
https://standards.iteh.ai/catalog/standards/iso/d4aee408-3990-4ded-856d-2dc6e719853c/iso-iec-ieee-24748-8-2026


ii

ISO/IEC/IEEE 24748-8:2026(en)

COPYRIGHT PROTECTED DOCUMENT

©  IEEE 2025
All rights reserved. Unless otherwise specified, or required in the context of its implementation, no part of this publication may 
be reproduced or utilized otherwise in any form or by any means, electronic or mechanical, including photocopying, or posting 
on the internet or an intranet, without prior written permission. Permission can be requested from either ISO or IEEE at the 
respective address below or ISO’s member body in the country of the requester.

Published in Switzerland

 © IEEE 2025 – All rights reserved

Institute of Electrical and Electronics Engineers, Inc 
3 Park Avenue, New York
NY 10016-5997, USA

Email: stds.ipr@ieee.org
Website: www.ieee.org

Sample Document
get full document from standards.iteh.ai

ISO/IEC/IEEE 24748-8:2026  •  https://standards.iteh.ai/catalog/standards/iso/d4aee408-3990-4ded-856d-2dc6e719853c/iso-iec-ieee-24748-8-2026

https://standards.iteh.ai/catalog/standards/iso/d4aee408-3990-4ded-856d-2dc6e719853c/iso-iec-ieee-24748-8-2026
https://standards.iteh.ai/catalog/standards/iso/d4aee408-3990-4ded-856d-2dc6e719853c/iso-iec-ieee-24748-8-2026


ISO/IEC/IEEE 24748-8:2026(en)

Foreword.....................................................................................................................................................................................................................................................vi
Introduction........................................................................................................................................................................................................................................viii
1	 Scope.............................................................................................................................................................................................................................................. 1
2	 Normative references.................................................................................................................................................................................................. 1
3 Terms, definitions and abbreviated terms........................................................................................................................................... 1

3.1	 Terms and definitions....................................................................................................................................................................................1
3.2	 Abbreviated terms............................................................................................................................................................................................4

4	 Conformance......................................................................................................................................................................................................................... 4
5	 Concepts..................................................................................................................................................................................................................................... 5

5.1	 Project assessment and control.............................................................................................................................................................5
5.2	 Configuration management......................................................................................................................................................................5
5.3	 Validation..................................................................................................................................................................................................................5
5.4	 Information and digital engineering................................................................................................................................................6
5.5	 Agile development.............................................................................................................................................................................................6

6	 Timing and frequency................................................................................................................................................................................................. 7
6.1	 Alignment to system life cycle model...............................................................................................................................................7
6.2	 Risk-based decision points........................................................................................................................................................................7
6.3	 Entry criteria.........................................................................................................................................................................................................7
6.4	 Exit criteria..............................................................................................................................................................................................................7
6.5	 Application to system elements............................................................................................................................................................8
6.6	 Iteration and concurrency considerations..................................................................................................................................8
6.7	 Removing, combining or adding reviews or audits.............................................................................................................8

7	 Technical review and audit processes....................................................................................................................................................... 8
7.1	 Prepare process...................................................................................................................................................................................................8

7.1.1	 Purpose.....................................................................................................................................................................................................8
7.1.2	 Outcomes.................................................................................................................................................................................................8
7.1.3	 Activities and tasks........................................................................................................................................................................8

7.2	 Conduct process...............................................................................................................................................................................................10
7.2.1	 Purpose..................................................................................................................................................................................................10
7.2.2	 Outcomes..............................................................................................................................................................................................10
7.2.3	 Activities and tasks.....................................................................................................................................................................10

7.3	 Complete process............................................................................................................................................................................................11
7.3.1	 Purpose..................................................................................................................................................................................................11
7.3.2	 Outcomes..............................................................................................................................................................................................11
7.3.3	 Activities and tasks.....................................................................................................................................................................11

8 Application to major capability acquisition pathway............................................................................................................12
8.1	 Overview................................................................................................................................................................................................................ 12

8.1.1	 Purpose................................................................................................................................................................................................. 12
8.1.2	 Life cycle.............................................................................................................................................................................................. 13

8.2	 Alternative systems review (ASR)...................................................................................................................................................14
8.2.1	 ASR purpose......................................................................................................................................................................................14
8.2.2	 ASR outcomes...................................................................................................................................................................................14
8.2.3	 ASR timing..........................................................................................................................................................................................14
8.2.4	 ASR activities and tasks......................................................................................................................................................... 15
8.2.5	 ASR review topics........................................................................................................................................................................ 15

8.3	 System requirements review (SRR)...............................................................................................................................................16
8.3.1	 SRR purpose......................................................................................................................................................................................16
8.3.2	 SRR outcomes...................................................................................................................................................................................16
8.3.3	 SRR timing..........................................................................................................................................................................................17
8.3.4	 SRR activities and tasks..........................................................................................................................................................17
8.3.5	 SRR review topics.........................................................................................................................................................................17

8.4	 System functional review (SFR).........................................................................................................................................................21

iii

Contents� Page

 © IEEE 2025 – All rights reserved

Sample Document
get full document from standards.iteh.ai

ISO/IEC/IEEE 24748-8:2026  •  https://standards.iteh.ai/catalog/standards/iso/d4aee408-3990-4ded-856d-2dc6e719853c/iso-iec-ieee-24748-8-2026

https://standards.iteh.ai/catalog/standards/iso/d4aee408-3990-4ded-856d-2dc6e719853c/iso-iec-ieee-24748-8-2026
https://standards.iteh.ai/catalog/standards/iso/d4aee408-3990-4ded-856d-2dc6e719853c/iso-iec-ieee-24748-8-2026


ISO/IEC/IEEE 24748-8:2026(en)

8.4.1	 SFR purpose.......................................................................................................................................................................................21
8.4.2	 SFR outcomes...................................................................................................................................................................................21
8.4.3	 SFR timing...........................................................................................................................................................................................21
8.4.4	 SFR activities and tasks..........................................................................................................................................................21
8.4.5	 SFR review topics........................................................................................................................................................................ 22

8.5	 Preliminary design review (PDR)................................................................................................................................................... 22
8.5.1	 PDR purpose..................................................................................................................................................................................... 22
8.5.2	 PDR outcomes................................................................................................................................................................................. 23
8.5.3	 PDR timing......................................................................................................................................................................................... 23
8.5.4	 PDR activities and tasks........................................................................................................................................................ 23
8.5.5	 PDR review topics........................................................................................................................................................................ 23

8.6	 Critical design review (CDR)................................................................................................................................................................ 29
8.6.1	 CDR purpose..................................................................................................................................................................................... 29
8.6.2	 CDR outcomes................................................................................................................................................................................. 29
8.6.3	 CDR timing......................................................................................................................................................................................... 30
8.6.4	 CDR activities and tasks........................................................................................................................................................ 30
8.6.5	 CDR review topics....................................................................................................................................................................... 30

8.7	 Test readiness review (TRR)............................................................................................................................................................... 35
8.7.1	 TRR purpose.................................................................................................................................................................................... 35
8.7.2	 TRR outcomes................................................................................................................................................................................. 36
8.7.3	 TRR timing......................................................................................................................................................................................... 36
8.7.4	 TRR activities and tasks........................................................................................................................................................ 36
8.7.5	 TRR review topics....................................................................................................................................................................... 36

8.8	 Functional configuration audit (FCA).......................................................................................................................................... 39
8.8.1	 FCA purpose..................................................................................................................................................................................... 39
8.8.2	 FCA outcomes.................................................................................................................................................................................. 39
8.8.3	 FCA timing......................................................................................................................................................................................... 39
8.8.4	 FCA activities and tasks......................................................................................................................................................... 39
8.8.5	 FCA audit topics............................................................................................................................................................................. 39

8.9	 System verification review (SVR).................................................................................................................................................... 40
8.9.1	 SVR purpose..................................................................................................................................................................................... 40
8.9.2	 SVR outcomes.................................................................................................................................................................................. 40
8.9.3	 SVR timing..........................................................................................................................................................................................41
8.9.4	 SVR activities and tasks..........................................................................................................................................................41
8.9.5	 SVR review topics.........................................................................................................................................................................41

8.10	 Production readiness review (PRR)...............................................................................................................................................42
8.10.1	 PRR purpose......................................................................................................................................................................................42
8.10.2	 PRR outcomes..................................................................................................................................................................................42
8.10.3	 PRR timing..........................................................................................................................................................................................42
8.10.4	 PRR activities and tasks.........................................................................................................................................................43
8.10.5	 PRR review topics........................................................................................................................................................................43

8.11	 Physical configuration audit (PCA).................................................................................................................................................45
8.11.1	 PCA purpose......................................................................................................................................................................................45
8.11.2	 PCA outcomes..................................................................................................................................................................................45
8.11.3	 PCA timing..........................................................................................................................................................................................45
8.11.4	 PCA activities and tasks..........................................................................................................................................................45
8.11.5	 PCA audit topics.............................................................................................................................................................................45

9	 Application to agile software acquisition pathway.................................................................................................................. 47
9.1	 Overview.................................................................................................................................................................................................................47

9.1.1	 Purpose..................................................................................................................................................................................................47
9.1.2	 Life cycle.............................................................................................................................................................................................. 48

9.2	 Project initiation review (PIR)........................................................................................................................................................... 49
9.2.1	 PIR purpose....................................................................................................................................................................................... 49
9.2.2	 PIR outcomes................................................................................................................................................................................... 49
9.2.3	 PIR timing........................................................................................................................................................................................... 49
9.2.4	 PIR activities and tasks.......................................................................................................................................................... 49
9.2.5	 PIR review topics......................................................................................................................................................................... 50

9.3	 Iterative planning review (IPR)......................................................................................................................................................... 50

iv
 © IEEE 2025 – All rights reserved

Sample Document
get full document from standards.iteh.ai

ISO/IEC/IEEE 24748-8:2026  •  https://standards.iteh.ai/catalog/standards/iso/d4aee408-3990-4ded-856d-2dc6e719853c/iso-iec-ieee-24748-8-2026

https://standards.iteh.ai/catalog/standards/iso/d4aee408-3990-4ded-856d-2dc6e719853c/iso-iec-ieee-24748-8-2026
https://standards.iteh.ai/catalog/standards/iso/d4aee408-3990-4ded-856d-2dc6e719853c/iso-iec-ieee-24748-8-2026


ISO/IEC/IEEE 24748-8:2026(en)

9.3.1	 IPR purpose....................................................................................................................................................................................... 50
9.3.2	 IPR outcomes....................................................................................................................................................................................51
9.3.3	 IPR timing............................................................................................................................................................................................51
9.3.4	 IPR activities and tasks...........................................................................................................................................................51
9.3.5	 IPR review topics..........................................................................................................................................................................51

9.4	 Iterative capability review (ICR)...................................................................................................................................................... 54
9.4.1	 ICR purpose....................................................................................................................................................................................... 54
9.4.2	 ICR outcomes................................................................................................................................................................................... 54
9.4.3	 ICR timing........................................................................................................................................................................................... 55
9.4.4	 ICR activities and tasks.......................................................................................................................................................... 55
9.4.5	 ICR review topics......................................................................................................................................................................... 55

9.5	 Incremental viability review (IVR).................................................................................................................................................59
9.5.1	 IVR purpose.......................................................................................................................................................................................59
9.5.2	 IVR outcomes....................................................................................................................................................................................59
9.5.3	 IVR timing...........................................................................................................................................................................................59
9.5.4	 IVR activities and tasks...........................................................................................................................................................59
9.5.5	 IVR review topics..........................................................................................................................................................................59

9.6	 Incremental release review (IRR)....................................................................................................................................................61
9.6.1	 IRR purpose and description.............................................................................................................................................61
9.6.2	 IRR outcomes....................................................................................................................................................................................61
9.6.3	 IRR timing...........................................................................................................................................................................................62
9.6.4	 IRR activities and tasks...........................................................................................................................................................62
9.6.5	 IRR review topics..........................................................................................................................................................................62

9.7	 Incremental configuration audit (ICA)....................................................................................................................................... 64
9.7.1	 ICA purpose...................................................................................................................................................................................... 64
9.7.2	 ICA outcomes................................................................................................................................................................................... 64
9.7.3	 ICA timing........................................................................................................................................................................................... 64
9.7.4	 ICA activities and tasks.......................................................................................................................................................... 65
9.7.5	 ICA audit topics.............................................................................................................................................................................. 65

Annex A (informative)  Review and audit topics...............................................................................................................................................69
Annex B (informative)  Conformance background and options....................................................................................................... 70
Annex C (informative)  Planning considerations..............................................................................................................................................72
Bibliography..........................................................................................................................................................................................................................................80
IEEE notices and abstract........................................................................................................................................................................................................81

v

 
 © IEEE 2025 – All rights reserved

Sample Document
get full document from standards.iteh.ai

ISO/IEC/IEEE 24748-8:2026  •  https://standards.iteh.ai/catalog/standards/iso/d4aee408-3990-4ded-856d-2dc6e719853c/iso-iec-ieee-24748-8-2026

https://standards.iteh.ai/catalog/standards/iso/d4aee408-3990-4ded-856d-2dc6e719853c/iso-iec-ieee-24748-8-2026
https://standards.iteh.ai/catalog/standards/iso/d4aee408-3990-4ded-856d-2dc6e719853c/iso-iec-ieee-24748-8-2026


ISO/IEC/IEEE 24748-8:2026(en)

Foreword

ISO (the International Organization for Standardization) and IEC (the International Electrotechnical 
Commission) form the specialised system for worldwide standardization. National bodies that are 
members of ISO or IEC participate in the development of International Standards through technical 
committees established by the respective organization to deal with particular fields of technical activity. 
ISO and IEC technical committees collaborate in fields of mutual interest. Other international organizations, 
governmental and non-governmental, in liaison with ISO and IEC, also take part in the work.

The procedures used to develop this document and those intended for its further maintenance are described 
in the ISO/IEC Directives, Part 1. In particular, the different approval criteria needed for the different types 
of ISO/IEC documents should be noted. This document was drafted in accordance with the editorial rules of 
the ISO/IEC Directives, Part 2 (see www.iso.org/directives or www.iec.ch/members_experts/refdocs).

IEEE Standards documents are developed within IEEE Societies and subcommittees of IEEE Standards 
Association (IEEE SA) Board of Governors. IEEE develops its standards through an accredited consensus 
development process, which brings together volunteers representing varied viewpoints and interests to 
achieve the final product. IEEE standards are documents developed by volunteers with scientific, academic, 
and industry-based expertise in technical working groups. Volunteers are not necessarily members of 
IEEE or IEEE SA and participate without compensation from IEEE. While IEEE administers the process and 
establishes rules to promote fairness in the consensus development process, IEEE does not independently 
evaluate, test, or verify the accuracy of any of the information or the soundness of any judgments contained 
in its standards.

ISO and IEC draw attention to the possibility that the implementation of this document may involve the 
use of (a) patent(s). ISO and IEC take no position concerning the evidence, validity or applicability of any 
claimed patent rights in respect thereof. As of the date of publication of this document, ISO and IEC had not 
received notice of (a) patent(s) which may be required to implement this document. However, implementers 
are cautioned that this may not represent the latest information, which may be obtained from the patent 
database available at www.iso.org/patents and https://patents.iec.ch. ISO and IEC shall not be held 
responsible for identifying any or all such patent rights.  

Any trade name used in this document is information given for the convenience of users and does not 
constitute an endorsement.

For an explanation of the voluntary nature of standards, the meaning of ISO specific terms and expressions 
related to conformity assessment, as well as information about ISO's adherence to the World Trade 
Organization (WTO) principles in the Technical Barriers to Trade (TBT), see www.iso.org/iso/foreword.html. 
In the IEC, see www.iec.ch/understanding-standards.

This document was prepared by Joint Technical Committee ISO/JTC 1, Information technology, Subcommittee 
SC 7, Software and systems engineering, in cooperation with the Systems and Software Engineering 
Standards Committee of the IEEE Computer Society, under the Partner Standards Development Organization 
cooperation agreement between ISO and IEEE.

This second edition cancels and replaces the first edition (ISO/IEC/IEEE 24748-8:2019), which has been 
technically revised.

The main changes are as follows:

—	 aligned document structure, terminology, etc. with related ISO standards (e.g. ISO/IEC/IEEE 15288:2023);

—	 reorganized and consolidated text for more consistent wording and to support different acquisition life 
cycles and organizations;

—	 added information to support software using highly iterative and incremental (agile) life cycles;

—	 defined common processes for technical reviews and audits on defence projects;

—	 defined review and audit topics associated with technical reviews and audits, replacing acceptability 
criteria;
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—	 added context to support readers without significant defence industry experience;

—	 updated to reflect current best practices (e.g. digital engineering);

—	 removed selected guidance material (e.g. annexes describing optional reviews);

—	 updated definitions, acronyms and bibliography to be consistent with revised text.

A list of all parts in the ISO/IEC/IEEE 24748 series can be found on the ISO and IEC websites.

Any feedback or questions on this document should be directed to the user’s national standards 
body. A complete listing of these bodies can be found at www.iso.org/members.html and 
www.iec.ch/national-committees.
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Introduction

This document responds to the needs of defence projects to have more specific and detailed requirements for 
technical reviews and audits as part of the assessment of projects during their life cycle. The requirements 
and guidance in this document have been written at the most general level possible so that they can meet the 
needs of defence agencies in different countries, either by direct application or by tailoring for an agency’s 
specific needs.

Defence projects can be different from typical commercial projects in several ways:

—	 Defence systems can have hazards to human safety, the environment and national security that make 
their ownership and use prohibited outside of a defence organization. This can constrain the ability of 
projects to develop and deploy solutions for test and operational use;

—	 Acquisition teams can require comprehensive, cohesive technical data for systems and system elements, 
particularly plans, requirements and architectural descriptions (e.g. for certification activities or organic 
support);

—	 Acquisition teams using public funds often need extensive visibility into the definition and execution of 
supplier processes to support their fiduciary responsibilities.

These differences can result in the need to support more stakeholders in the review and audit process 
(6.6) and the need to review and audit more information items than found in typical commercial projects. 
However, non-defence projects are encouraged to apply it if useful.

This document can be used in one or more of the following modes:

—	 by an acquirer and a supplier, to help develop an agreement on the contribution of each party to the 
technical reviews and audit approach;

—	 by a project, to help establish and execute a technical review and audit approach for that project;

—	 by an organization, to help establish a desired approach to technical reviews and audits that can be 
applied across multiple projects;

—	 by process assessors, to serve as a reference for use in the performance of process assessments that 
support organizational process improvement.

NOTE	 Several tables in this document include a unique identifier (ID) for each table entry. This identifier can be 
used as desired to support compact references to the table entry in tailoring descriptions, checklists, etc.

viii
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Systems and software engineering — Life cycle 
management —

Part 8: 
Technical reviews and audits on defence programs

1	 Scope

This document establishes the requirements for technical reviews and audits to be performed throughout 
the acquisition life cycle of defence projects. This document provides the purpose, timing, activities and tasks 
for each technical review and audit. It can be used to establish agreement between acquirers and suppliers 
on the technical reviews and audits that are needed for the project, as well as the focus and expectations of 
each technical review and audit.

This document is applicable to:

—	 those who implement or plan to implement technical reviews and audits in the acquisition of defence-
related systems (and parts thereof) or services;

—	 those who are responsible for the technical management of projects concerned with the engineering of 
systems;

—	 those responsible for executing ISO/IEC/IEEE 15288 system life cycle processes for defence projects.

While primarily supporting the acquirer-supplier agreement mode, this document also can be used to 
support the other modes such as use by organizations, projects and process assessors.

NOTE	 In this document, the terms "project" and "program" are used interchangeably.

1

2 Normative references

There are no normative references in this document.

3 Terms, definitions and abbreviated terms

3.1 Terms and definitions

For the purposes of this document, the following terms and definitions apply.

ISO, IEC and IEEE maintain terminology databases for use in standardization at the following addresses:

— ISO Online browsing platform: available at https:// www. iso. org/ obp

— IEC Electropedia: available at https:// www .electropedia. org/ 

— IEEE Standards Dictionary Online: available at https:// ieeexplore .ieee. org/ xpls/ dictionary. jsp

NOTE For additional terms and definitions in the field of systems and software engineering, see 
ISO/IEC/IEEE 24765, which is published periodically as a “snapshot” of the SEVOCAB (Systems and software 
Engineering Vocabulary) database and which is publicly accessible at https:// www. computer. org/ sevocab.
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3.1.1
agile

2

development approach based on iterative development, frequent inspection and adaptation, and incremental 
deliveries in which requirements and solutions evolve through collaboration in cross-functional teams and 
through continual stakeholder feedback

[SOURCE: ISO/IEC/IEEE 24748-1:2024, 3.4]

3.1.2
evaluation
systematic determination of the extent to which an entity meets its specified criteria

[SOURCE: ISO/IEC 25001:2014, 4.1]

3.1.3
increment
tested, deliverable version of a product that provides new or modified capabilities

[SOURCE: ISO/IEC 33202:2024, 3.17, modified — “software” has been removed.]

3.1.4
information
knowledge that is exchangeable amongst users (3.1.13), about things, facts, concepts, and so on, in a universe 
of discourse

[SOURCE: ISO/IEC 10746-2:2009, 3.2.6]

3.1.5
information item
information product
separately identifiable body of information (3.1.4) that is produced, stored, and delivered for human use

Note 1 to entry: A document produced to meet information requirements can be an information item, part of an 
information item, or a combination of several information items.

Note 2 to entry: An information item can be produced in several versions during a project or system (3.1.11) life cycle.

[SOURCE: ISO/IEC/IEEE 15289:2019, 3.1.12]

3.1.6
information item content
information (3.1.4) included in an information item (3.1.5), associated with a system (3.1.11), product or 
service, to satisfy a requirement or need

[SOURCE: ISO/IEC/IEEE 15289:20197, 3.1.13]

3.1.7
iteration
<process> repeating the application of the same process or set of processes on the same level of the system 
(3.1.11) structure

[SOURCE: ISO/IEC/IEEE 15288:2023, 3.28]

3.1.8
recursion
<process> repeating the application of the same process or set of processes to successive levels of system 
(3.1.11) elements in the system structure

[SOURCE: ISO/IEC/IEEE 15288:2023, 3.31]

Note 1 to entry: No specific order of application is implied by this definition. For software and hardware system 
elements, a process may be applied at recursively lower levels for system definition and recursively higher levels for 
system realization.
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Note 2 to entry: This definition does not imply any specific hierarchical, vertical, or horizontal structure for the system 
of interest, enabling system, organization, or project.

3.1.9
software configuration item
computer software configuration item
aggregation of software that is designed for configuration management and treated as a single entity in the 
configuration management process

Note 1 to entry: The state of technology progression has resulted in the functionality of software code being realized 
by its execution while embedded in devices that are not properly described as computers (e.g. digital signal processors, 
field programmable gate assemblies). This document uses software configuration item to encompass the broader 
execution environment of software code.

[SOURCE: ISO/IEC/IEEE 24765:2017, modified — The admitted term "software configuration item" has been 
changed to the preferred term; the abbreviated terms have been removed; note 1 to entry has been added.]

3.1.10
specification
information item (3.1.5) that identifies, in a complete, precise, and verifiable manner, the requirements, 
design, behaviour, or other expected characteristics of a system (3.1.11), service, or process

Note 1 to entry: The more generic term is used for consistent terminology within this document and includes terms 
such as system performance specification, system requirements document, system or subsystem specification, or 
agile (3.1.1) backlog.

[SOURCE: ISO/IEC/IEEE 15289:2019, 3.1.26, modified — Note 1 to entry has been added.]

3.1.11
system
arrangement of parts or elements that together exhibit a stated behaviour or meaning that the individual 
constituents do not

Note 1 to entry: A system is sometimes considered as a product or as the services it provides.

Note 2 to entry: In practice, the interpretation of its meaning is frequently clarified by the use of an associative noun, 
e.g. aircraft system. Alternatively, the word “system” is substituted simply by a context-dependent synonym (e.g.
aircraft), though this potentially obscures a system principles perspective.

Note 3 to entry: A complete system includes all of the associated equipment, facilities, material, computer programs, 
firmware, technical documentation, services, and personnel required for operations and support to the degree 
necessary for self-sufficient use in its intended environment.

[SOURCE: ISO/IEC/IEEE 15288:2023, 3.46]

3.1.12
technical review
systems engineering technical review
a systems engineering activity conducted at a logical transition point in a system life cycle, by which the 
progress of a project is assessed relative to its technical requirements using a mutually agreed-upon set of 
criteria

Note 1 to entry: Includes both incremental and system perspectives, as applicable, and considers technical maturity 
amidst programmatic constraints (cost/schedule), to ascertain readiness to proceed to subsequent activities with 
acceptable risk.

Note 2 to entry: Unless otherwise stated, the use of the term “review” in this document is intended to refer specifically 
to a technical review.

3.1.13
user
individual or group that interacts with a system (3.1.11) or benefits from a system during its utilization

[SOURCE: ISO/IEC/IEEE 15288:2023, 3.53]
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3.2 Abbreviated terms

ASR alternative systems review

CDR critical design review

ICA incremental configuration audit

ICR iterative capability review

ID identifier

IPR iterative planning review

IRR incremental release review

IVR incremental viability review

FCA functional configuration audit

MVCR minimum viable capability release

MVP minimum viable product

PCA physical configuration audit

PIR project initiation review

PDR preliminary design review

PRR production readiness review

RASIC responsible, accountable, supports, informed, consulted (model)

SBOM software bill of materials

SFR system functional review

SME subject matter expert

SRR system requirements review

SVR system verification review

TRR test readiness review

4

4 Conformance

Users of this document can make claims of conformance (conformance statements) to some or all 
requirements in this document. Users can structure the form of such claims to meet their needs, therefore 
this document does not prescribe the form of these claims.

Also, per ISO/IEC 17007, this document does not address specific methods or procedures for individual 
conformity assessment activities, nor does it address general rules or methodology for conformity 
assessment.

For more information about conformance, see Annex B.

 
 © IEEE 2025 – All rights reserved

Sample Document
get full document from standards.iteh.ai

ISO/IEC/IEEE 24748-8:2026  •  https://standards.iteh.ai/catalog/standards/iso/d4aee408-3990-4ded-856d-2dc6e719853c/iso-iec-ieee-24748-8-2026

https://standards.iteh.ai/catalog/standards/iso/d4aee408-3990-4ded-856d-2dc6e719853c/iso-iec-ieee-24748-8-2026
https://standards.iteh.ai/catalog/standards/iso/d4aee408-3990-4ded-856d-2dc6e719853c/iso-iec-ieee-24748-8-2026


5

ISO/IEC/IEEE 24748-8:2026(en)

5 Concepts

5.1 Project assessment and control

Reviews and audits support the “assess the project” activity of the ISO/IEC/IEEE 15288 project assessment 
and control process. The overall purpose of this process is to:

— assess if plans are aligned and feasible;

— determine the status of the project, technical and process performance;

— direct execution to confirm that the performance is according to plans and schedules, within projected 
budgets, to satisfy project objectives.

This process evaluates, periodically and at major events, the progress and achievements against 
requirements, plans, and overall strategic objectives. Information is provided for management action when 
significant variances are detected.

Although both reviews and audits support project assessment and control, technical reviews tend to include 
more focus on proactive areas such as risk identification, whereas configuration audits focus more on 
confirming the proper operation and outcomes of the configuration management system (5.2). Together, 
they provide key points throughout the project to evaluate significant achievements and to assess technical 
maturity and risk. Project assessment is performed at major project decision points by means of these 
reviews and audits, and the results inform a project’s management to enable any required project control 
actions. These actions can include redirecting project activities and tasks as appropriate to correct identified 
deficiencies.

5.2 Configuration management

Reviews and audits also support the “perform configuration identification” and “configuration verification 
and audit” activities of the ISO/IEC/IEEE 15288 configuration management process. The overall purpose of 
the configuration management process is to manage system and system element configurations over their 
life cycle. Managing includes establishing and maintaining consistency, integrity, traceability, and control. 
Configurations include information items and their product configuration information (e.g. version number).

Reviews and audits typically assess sets of related information items (e.g. requirements, architecture, 
design) for desired attributes such as consistency, integrity, and traceability. Thus, reviews and audits 
can be used where appropriate to support the incorporation of quality information items into a project 
configuration baseline (e.g. functional baseline, allocated baseline, or product baseline) and to provide 
confidence that the baseline is sufficiently mature to be used in future activities. See ISO/IEC/IEEE 24748-7, 
IEEE 828 and SAE EIA-649-1A for more information on configuration management for defence projects, 
including configuration baselines and configuration audits.

5.3 Validation

Reviews and audits also support the ISO/IEC/IEEE 15288 validation process. The overall purpose of 
this process is to provide objective evidence that the system, when in use, fulfils its business or mission 
objectives and stakeholder needs and requirements, achieving its intended use in its intended operational 
environment. Although validation can be done for the system of interest (or a system element) after it has 
been implemented or integrated and verified, validation can also be performed for individual information 
items produced in the definition and realization of the system and its elements. The validation process can 
help confirm:

— the “right” information items have been produced according to the needs and requirements of the 
stakeholders;

— whether or not these information items will result in the “right” system once realized.

Reviews and audits provide opportunities for stakeholders to provide early and frequent feedback on the 
evolution of the system and its associated information items with respect to the stakeholders’ needs and 
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requirements. These stakeholder discussions (in-process validation) can help determine that the proposed 
baselines are acceptable to the organization, customer, user, and other stakeholders.

Proposed changes to enhance system performance or to reduce risk or cost are welcome for consideration, 
but after baselining these will go through formal change control, since others can be building on previously 
defined and released information items.

5.4	 Information and digital engineering

Much of the value of a review or audit comes from the effective evaluation of project information and 
consideration of the results. Project information can be provided in a static format (a document or database), 
as an interactive model or simulation, as a demonstration, or any other means best suited to the expected 
outcomes of the review or audit. In some cases, the evaluation can be used to determine formal acceptance 
of an information item. However, an excessive focus on information item acceptance can get in the way 
of supporting the project assessment and control (5.1), configuration management (5.2) and validation 
(5.3) needs of the project. This document uses the term “review or audit topic” to establish the necessary 
information and associated attributes needed to support the review or audit outcomes. As much as possible, 
this document specifies the necessary information item content and its attributes, not how the information is 
made available, to support its use across different organizations and life cycles. However, some suggestions 
for information items to use with the review and audit topics are included in Annex A.

An incomplete information item (“draft,” “preliminary,” etc.) can be used for some reviews or audits, so long 
as the completeness and other technical qualities support the expected outcomes of the review or audit. 
Generally, review and audit topics do not distinguish between incomplete and complete information items.

Modern engineering practices incorporate digital engineering concepts, enabling the use of integrated 
models and simulations throughout the project lifecycle to digitally represent the system and associated 
information item content. The extent to which a project adopts a digital engineering approach will not 
impact “what” reviews and audits need to be conducted, but it can have a profound and revolutionary impact 
upon “how” they are conducted. A well-defined digital ecosystem, with an associated authoritative source 
of truth and static and interactive models of systems and their environment, will enable timely and iterative 
analyses. In addition, by leveraging constructive, virtual, and live simulation tools, the ecosystem can enable 
exploration of options not easily analysed elsewise.

5.5	 Agile development

To create frequent opportunities for effective project assessment and control, validation, and value delivery, 
some projects adopt the principles and practices described in ISO/IEC 33202 and ISO/IEC/IEEE 24748-10, 
particularly for software systems or system elements. Typical agile implementation aspects relevant to this 
standard include:

—	 Stakeholder needs, system requirements, design, etc. can evolve rapidly over the course of the project, 
with different functional capabilities at different levels of maturity at any point. A "definition of ready" 
may be defined to support decision gates (6.1), such as determining that sufficient information exists to 
start implementation. However, these decisions can happen so frequently as to overwhelm the ability of 
key stakeholders to participate in them (6.6);

—	 To support this highly iterative and incremental approach, stakeholder needs and associated 
requirements may be defined in units of work called agile backlog items, sometimes supplemented by 
global requirements captured in a "definition of done". These backlog items may be decomposed into 
smaller related units of work and ultimately allocated to specific schedule periods, responsible teams, 
system element implementation versions, and associated test or other verification data as needed. 
Where a complete set of requirements, etc., is needed for a system or system element (introduction), 
extracting such information directly from agile backlog information can be difficult, in part because 
the sequence in which backlog items are implemented will usually affect the result. This can lead to 
the creation of alternate representations (including traditional requirements specifications, interface 
control documents, and other such documents) for systems and system elements;

6

— Rather than relying on large-scale reviews of comprehensive configuration baselines of increasing fidelity 
over the course of the project, agile projects may use lightweight reviews of backlog item definition 
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and completion, coupled with validation of deliverable products in an operationally representative 
environment, creating a single technical baseline that evolves incrementally as the backlog evolves. 
This approach is particularly effective for software, where modern languages and tools can narrow 
the distinction between requirements, design, implementation and test, and where the cost to correct 
defects is lower than many physical systems.

7

Clause 9 addresses technical reviews and audits for agile projects.

6 Timing and frequency

6.1 Alignment to system life cycle model

Per ISO/IEC/IEEE 15288, every system has a life cycle model that comprises one or more stages, as needed. 
The stages can be iterative, concurrent, or overlapping, as appropriate for the system’s scope, magnitude, 
complexity, changing needs, and opportunities. Typical system life cycle stages include concept, development, 
production, utilization, support, and retirement. These stages describe the major progress and achievement 
milestones of the system through its life cycle.

Stages give rise to decision gates. These decision gates apply specific decision criteria and are used by 
organizations to understand and manage the inherent uncertainties and risks associated with business 
case, costs, schedule, performance, or functionality of a system. The stages thus provide a framework within 
which a project has high-level visibility and control of technical management and technical processes.

Reviews and audits are assessment tools that provide decision-makers with sufficient information on the 
project’s technical readiness to proceed to the next stage or to the next decision point within a stage. As a 
result, reviews and audits are often aligned to the beginning or end of each stage, as well as to key decision 
points within a stage, as appropriate.

See ISO/IEC/IEEE 24748-1 for details on different system life cycle models and how to select a life cycle 
model for a specific project. ISO/IEC/IEEE 24748-2 provides additional information on decision gates.

6.2 Risk-based decision points

In addition to life cycle stage boundaries, a review or audit can be held prior to a project task that poses 
significant technical or programmatic risks. For example, a test readiness review can be held prior to a 
particular test that has significant safety or security risks.

6.3 Entry criteria

A review or audit should not be conducted (7.2) unless and until the system under development meets the 
associated entry criteria. Entry criteria should support the purpose of the review or audit, including the 
required level of development maturity. The entry criteria are applied across all requirements and technical 
disciplines. Example entry criteria include:

— completion of required activities and tasks to prepare for the review or audit (7.1);

— availability of specific information items necessary to support the review or audit topics (5.4).

Entry criteria should be documented in appropriate project plans prior to the start of the review or audit.

6.4 Exit criteria

The conduct of a review or audit (7.2) should be considered complete only after the associated exit criteria 
have been met. Example exit criteria include:

— confirmation that the expected review or audit outcomes have been achieved;

— action items have been properly dispositioned.

Exit criteria should be documented in appropriate project plans prior to the start of the review or audit.

 © IEEE 2025 – All rights reserved

Sample Document
get full document from standards.iteh.ai

ISO/IEC/IEEE 24748-8:2026  •  https://standards.iteh.ai/catalog/standards/iso/d4aee408-3990-4ded-856d-2dc6e719853c/iso-iec-ieee-24748-8-2026

https://standards.iteh.ai/catalog/standards/iso/d4aee408-3990-4ded-856d-2dc6e719853c/iso-iec-ieee-24748-8-2026
https://standards.iteh.ai/catalog/standards/iso/d4aee408-3990-4ded-856d-2dc6e719853c/iso-iec-ieee-24748-8-2026

	Foreword 
	Introduction 
	1 Scope 
	2 Normative references 
	3 Terms, definitions and abbreviated terms 
	3.1 Terms and definitions 
	3.2 Abbreviated terms 

	4 Conformance 
	5 Concepts 
	5.1 Project assessment and control 
	5.2 Configuration management 
	5.3 Validation 
	5.4 Information and digital engineering 
	5.5 Agile development 

	6 Timing and frequency 
	6.1 Alignment to system life cycle model 
	6.2 Risk-based decision points 
	6.3 Entry criteria 
	6.4 Exit criteria 




